

Token Junkie Labs

RCAP DCS Assessment and Strategic Planning Services

Prepared for: Rural Community Assistance Partnership (RCAP)

Prepared by: Bryce Xavier Muhlnickel, sole proprietor, Token Junkie Labs

Operating presence: Jeffersonville, Indiana, United States

Primary contact: Bryce Xavier Muhlnickel - tokenjunkielabs@gmail.com

Proposal date: 3 October 2026

Base fixed fee: \$24,500

State: Internal candidate - not submitted or accepted. Current compliance facts and relevant lead experience remain to be completed before submission.

Executive summary

Token Junkie Labs proposes a four-week, vendor-neutral assessment of RCAP's DCS. The assessment will produce a practical recommendation for stabilizing, modernizing, replacing, integrating or deliberately retaining parts of the system. The work begins with RCAP's operating needs and available evidence; it does not presume that replacement or a particular vendor is the answer.

The engagement centers on the DCS. Adjacent systems and data flows enter the assessment where they affect a DCS decision. Recommendations will distinguish the evidence that supports an option, the assumptions it depends on, the remaining uncertainties and the next decision RCAP would need to make.

What RCAP receives

1. Kickoff, confirmed work plan, stakeholder map and evidence request.
2. Six structured 60-minute virtual stakeholder discovery sessions, in addition to kickoff.
3. Current-state evidence pack covering system context, reporting and data flows, DCS-to-Unanet handoffs, support dependencies, resiliency, permissions and material evidence gaps.
4. Vendor-neutral decision matrix comparing improvements to the existing DCS, replacement, hybrid and other evidence-supported paths.
5. Leadership-facing System Summary with findings, recommendation rationale, key risks, prioritized sequence and a 90-day decision roadmap.
6. A 60-minute virtual findings presentation and one consolidated written clarification cycle.

Discovery and assessment approach

Kickoff will confirm RCAP's decision questions, success criteria, available materials, access constraints, session participants and a shared calendar. RCAP will be asked to identify the owner for each requested item rather than gather everything before useful work starts. An evidence register will record what was received, its source, the decision it informs and any unresolved gap.

The six stakeholder sessions are organized around these groups:

1. Programs - workflows, service delivery, field constraints and operational priorities.
2. Reporting - reporting obligations, data ownership, SQL dependence and reconciliation.
3. Training, events and communications - scheduling, outreach and related DCS handoffs.
4. Finance - DCS-to-Unanet GovCon requirements, reconciliation and operational ownership.
5. DCS Workgroup and regional representatives - shared-system needs, workflow variation, support and adoption.
6. Leadership - strategic priorities, tradeoffs, decision criteria and sequencing.

Participants can be combined within a session where RCAP prefers. Technical and security owners can join relevant discussions or supply focused follow-up information. The planned six sessions do not promise a separate interview with every region or individual user.

The current-state work uses available documentation, demonstrations, stakeholder discussions and selected technical material to explain the system's strengths and constraints. An observed condition will be labeled as documented evidence, stakeholder report, assumption or unresolved question. Missing access or documentation will be recorded with its effect on a recommendation rather than presented as an established defect.

Each option will be evaluated against agreed decision criteria, including operational fit, supportability, delivery dependencies, resiliency, data and reporting implications, effort and risk. Cost ranges or estimates will carry their assumptions. The final roadmap will name the next decisions, their dependencies and practical actions RCAP can take during the following 90 days.

Schedule and delivery model

Estimated delivery is four weeks from kickoff and receipt of mutually agreed access and materials, assuming the six stakeholder sessions can occur within the first ten business days. This accelerated offer can be considered alongside RCAP's preferred schedule; an actual start date and delivery calendar will be agreed during contracting.

- Week 1 - kickoff, evidence review and first stakeholder sessions.
- Week 2 - remaining sessions, current-state synthesis and clarification of material gaps.
- Week 3 - option analysis, decision matrix and prioritized recommendation.
- Week 4 - System Summary, 90-day roadmap, findings presentation and clarification cycle.

Bryce Xavier Muhlnickel is proposed as project lead and directly accountable for discovery synthesis, technical analysis, the written assessment and final presentation. The delivery model is owner-led. The final submission must substantiate relevant lead experience. Client references, prior roles, insurance coverage and external work samples are not represented unless supported by information authorized for that purpose.

Commercial terms

\$24,500 fixed base fee. The fee includes remote labor, preparation, kickoff, six stakeholder sessions, analysis, written deliverables, the findings presentation and one consolidated clarification cycle. No travel is planned or included and no direct expenses are anticipated. Taxes are excluded and would be stated separately only if legally applicable.

Suggested milestone billing, subject to contract: 30% at kickoff, 40% after discovery and the current-state evidence pack, and 30% on the final System Summary and presentation. Contract terms and acceptance criteria will be mutually agreed.

Optional service - excluded from base

\$7,500 fixed - Implementation Procurement Readiness Package. If RCAP chooses to proceed after the assessment, this separate package supplies a prioritized requirements backlog, evaluation matrix, vendor-neutral RFI/RFP draft, scripted demonstration scenarios and acceptance checkpoints. The optional service is excluded from the base fee and has not been accepted.

Assumptions and exclusions

The base engagement is assessment and strategic planning. It excludes software implementation, production changes, data migration execution, licenses, vendor selection or negotiation, legal advice and formal compliance certification. It also excludes a formal code audit, penetration testing, vulnerability scanning, comprehensive schema or configuration review, and detailed integration implementation design. The DCS-to-Unanet assessment addresses strategic requirements and handoffs rather than an API implementation specification.

The engagement is remote. RCAP coordinates participants and access to available materials. Restricted or unavailable source, technical documentation or system access may limit an assessment conclusion; any such limitation will be explicit in the System Summary. Work on client information begins under mutually agreed confidentiality, access, retention and data-handling terms.

No existing insurance coverage is claimed in this candidate. A professional indemnity/liability certificate is to be supplied after intended selection and before contracting, subject to satisfying RCAP's requirements. Coverage, liability and other contract terms remain to be agreed.

Before contracting, the delivery plan will identify any anticipated subcontractors and material data handling, security, confidentiality or AI-assisted tool considerations. No unrestricted upload of RCAP information to an external service is assumed by this proposal.

Internal submission readiness

This revision incorporates RCAP's consolidated question responses of 18 September 2026. It preserves the existing proposed fees and four-week delivery offer. It does not establish bidder eligibility, insurance sufficiency, client references or prior experience.

The bidder name, sole proprietor status and Indiana operating presence come from the previously submitted signed municipal bid. That prior document does not establish current tax compliance or an independent security certification. Before this document becomes a submission, complete the applicable business, tax, privacy and security compliance statement, plus an accurate lead biography and relevant experience authorized for disclosure. These facts belong in the final proposal; an unsupported attestation is not a substitute. The remaining information is an internal completion item, not a request for RCAP to waive eligibility.

No submission, receipt, selection, executed agreement, accepted offer, award or payment is represented by this candidate.